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Project Objective
• Develop a cost-effective design and manufacturing 

process for new membrane modules that capture CO2 from 
flue gas
• BP1

- Bench scale membrane synthesis,  characterization, downselection, 
and gas separation performance

- Preliminary techno-economic analysis

• BP2
- Bench scale membrane synthesis, characterization and gas separation

performance to continue
- Continuous membrane fabrication   
- Membrane module testing in lab (CO2, N2, MOISTURE)
- Update techno-economic analysis

• BP3
- 3 prototype modules for testing with simulated flue gas
- Update techno-economic analysis 
- EH&S evaluation report will be developed
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• Comprehensive program with fundamental studies, applied research, synthesis, 
characterization and transport studies, scale-up, techno-economic analysis, and EH&S



Project Organization and Roles
Ohio State University

• Technical lead
• Concept development and execution
• Novel membrane synthesis/characterization
• Membrane scale-up/continuous fabrication
• Process demonstration
• Cost calculations

Winston Ho and Prabir Dutta

DOE NETL

Project Manager

José Figueroa

TriSep 
Corporation
• Consult on 

continuous 
membrane  
fabrication

Peter Knappe

Gradient 
Technology

• System, cost 
analysis

• EH&S analysis

Steve Schmit

AEP

• Consult on plant 
integration, 
demonstration 
and EH&S

Dan Duellman
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Zeolite 
nanoparticle layer

(250 nm, Ø ~15 nm)

≈ ≈

≈

Selective amine 
polymer cover layer

(200 nm, dense layer)

Nonwoven fabric 
backing

(~120 μm)

Polymer support
(~50 μm, Ø ~70 nm)

Approach 1: Selective Amine Polymer Layer / 
Zeolite Nanoparticle Layer / Polymer Support

High Inorganic Performance and 
Low-Cost Polymer Processing Benefits
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Approach 1:  Selective Amine Polymer Layer / 
Zeolite Nanoparticle Layer / Polymer Support

• Selective Amine Polymer Layer
- Facilitated transport of CO2 via reaction with amine

CO2 +  R-NH2 + H2O        R-NH3+ +  HCO3
-

- High CO2 permeance and CO2/N2 selectivity

• Zeolite Nanoparticle Layer 
- Increased porosity 

- Reduced pore size        Thinner selective amine layer 

- Higher CO2 permeance
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Selective zeolite layer
(continuous, 100 nm, 

Ø ~0.7 nm)

≈ ≈

≈

Polymer caulking layer
(500 nm, dense layer)

Nonwoven fabric 
backing

(~120 μm)

Polymer support
(~50 μm, Ø ~70 nm)

Polymer 
filling defects
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Approach 2:  Polymer Caulking Layer / 
Selective Zeolite Membrane / Polymer Support 

High Inorganic Performance and 
Low-Cost Polymer Processing Benefits



CO2 N2

3.3 Å 3.64 Å

Approach 2: Transport Mechanism through Zeolite

CO2

CO2

CO2

CO2

N2 N2 is BlockedSurface 
Adsorption

Surface 
Diffusion
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BP1 Accomplishments
• Approach 1: Zeolite/Amine Polymer Composite 

Membranes Synthesized and Showed: 
- 1100 GPU with ~800 CO2/N2 selectivity at 102oC
- 690 GPU with 123 CO2/N2 selectivity at 57oC
- Zeolite/polymer element hand rolled successfully (6” x 

6” membrane leaf)

• Approach 2: Significant Membrane Synthesis 
Improvements
- Discovery of rapid zeolite particle synthesis (< 1 hr vs. 

8 hrs)

• Preliminary Techno-economic Calculations
- Techno-economic model developed
- 690 GPU with ~123 selectivity at 57oC (based on 2007$)

• ~$43/tonne CO2
10



BP2 Accomplishments
• Approach 1: Zeolite/Amine Polymer Composite 

Membranes Prepared in Lab Showed: 
– 1100 GPU with ~140 CO2/N2 selectivity at 57oC
– 1460 GPU with >1000 CO2/N2 selectivity at 102oC
– Patent application filed

• Approach 1: Composite Membrane Scaled up 
to Prototype Size 

– Membrane scaled up to 14” wide using continuous 
membrane rolling machine

– 870 GPU with 218 CO2/N2 selectivity obtained at 57oC
– 1800 GPU with 160 CO2/N2 selectivity obtained at 102oC
– Developed affordable nanoporous polymer support 

(PES)
– 1.8” (1.5” OD central tube) by 14” long spiral-wound 

membrane elements fabricated using rolling machine 11



BP2 Accomplishments (continued)

• Preliminary Techno-economic Calculations 
showed 
– 1100 GPU with ~140 selectivity at 57oC (based on 2007$)

• $37.5/tonne CO2 – Exceed DOE target of $40/tonne CO2
• 52.2% COE increase

• Approach 2:  Rapid Zeolite Membrane Growth 
(1 hour)
– Patent application filed
– Published in Langmuir, 2014, 30, 6929-6937

• Effects of SO2 and CO2/SO2 Mixture on Amine 
Carriers being Studied by in-situ FTIR
– SO2 permeated with CO2
– Amine regenerated by air sweep at 57oC  – Confirmed by 

in-situ FTIR 12
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Top View Cross-section

Zeolite-Y Layer

Polymer Support

Approach 1: Zeolite Nanoparticles 
Deposited on Polymer Support Successfully

• High quality deposition with good repeatability 



Amine cover layer
~ 205 nm

Zeolite-Y 40 nm 
seed layer
~ 245 nm

PES support

Amine/Zeolite Seed Layer/Polymer Support
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870 GPU
218 CO2/N2 selectivity
At 57oC



Approach 1: Zeolite/Polymer Composite 
Membranes Containing Amine Cover Layer at 57oC
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Amine/NL PSF (with surfactant, 57˚C & ~17% 
H2O in feed)
Amine/TriSep PSF (with surfactant, 57˚C & 
~17% H2O in feed)
Amine/Lab-fabricated PES (with surfactant, 
57˚C & ~17% H2O in feed)
Amine/Scale-up PES (with surfactant, 57˚C & 
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$42/
tonne CO2

$40/
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Aug’14
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Approach 1: Zeolite/Polymer Composite Membranes 
Containing Amine Cover Layer at 102oC
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Membrane Scale-up: Usable for 
Approaches 1 and 2

Continuous Membrane Fabrication Machine at OSU
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Successful Continuous Fabrication of Affordable 
PES Support (applicable to Approaches 1 and 2)

14-inch PES Support SEM – Top ViewCasting Machine

• Manufacturer could not supply PES needed for scale-up 
• PES synthesized/developed at OSU to resolve supply issue
• Technology transfer to TriSep
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Approach 1:  Scale-up Zeolite-Y Deposition and 
Amine Coating

14-inch PES Support 14” ZY Deposition on PES Support

14” Amine Coating on ZY Layer on PES
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Approach 1: Membrane Element Fabrication
Spiral-Wound Membrane Element

Element Rolling Machine

Membrane Module
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Approach 1: TriSep also Made Elements for us
Spiral-Wound Membrane Element Made by TriSep

Membrane Module:  Element Made by TriSep in our Housing 

Sweep
Inlet

Sweep
Outlet

Feed Inlet

Feed Outlet



Technical Details – BP2
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SEM Analysis of 14-inch PES Support

23
Ave. pore size = 69.5 nm,   Porosity = 16.9%

Successful Continuous Fabrication of Affordable 
PES Support (applicable to Approaches 1 and 2)



Comparison between Commercial 
PES-300kD and 14-inch Scale-up PES

24

PES-300kD
Large magnification (80,000 x)

14-inch PES
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PES-300kD
Small magnification (20,000 x)

14-inch PES

Ave. pore size (nm) 72.3 69.5
Porosity (%) 15.8 16.9

Ave. roughness (nm) 17.0 14.0

• Support surface 
morphology close to 
that of PES-300kD

Comparison between Commercial 
PES-300kD and 14-inch Scale-up PES



Zeolite 
nanoparticle layer

(250 nm, Ø ~15 nm)

≈ ≈

≈

Selective amine 
polymer cover layer

(200 nm, dense layer)

Nonwoven fabric 
backing

(~120 μm)

Polymer support
(~50 μm, Ø ~70 nm)

Approach 1:  Selective Amine Polymer Layer / 
Zeolite Nanoparticle Layer / Polymer Support

High Inorganic Performance and 
Low-Cost Polymer Processing Benefits
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Polymer 
filling defects
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Approach 1: Amine Cover Layer 
Contains Mobile and Fixed Carriers

CO2 CO2

Membrane

CO2+ 

CO2

CO2
CO2

Mobile 
Carrier

Facilitated Transport

Feed Side Permeate Side

Non-Reacting 
Gas:  N2 N2

Physical Solution-Diffusion

Mobile 
Carrier

CO2
Mobile 
Carrier

CO2
Mobile 
Carrier



Approach 1: SO2 Effects on 
Amine-containing Membranes

• SO2 Effects
- SO2 at 1 ppm appeared 

not to affect stability of 
membrane with amine 
cover layer 

- More study underway 
between 1 – 43 ppm SO2
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Approach 1: SO2 Membrane Mitigation
• Absorption into 20 wt% NaOH Solution

– Polishing step based on NETL baseline document
• Estimated to be about $4.3/tonne CO2 (6.5% COE increase)

– Non-plugging, low-differential-pressure, spray baffle 
scrubber

– High efficiencies (>95%)
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• Speeding up Synthesis of Nanozeolites
• Atomic Force Microscopy for Optimization 

of PES Support
• Influence of SO2 on Membrane 

Components

Breakthroughs to Make Approach 1 
Feasible
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Experimental 
setup

Procedure

Mid‐IR

Inle
t

Outlet

Heat
er

Sampl
e

Objectives
 Investigate each component

separately and then their
combinations

 Understand interaction of CO2/SO2
with amine membranes

 correlate the membrane
performance/degradation in the
presence of SO2 and suggest ways to
circumvent any negative effects

transmission gas cell Perkin-Elmer 
Spectrum 400 FT-
IR/FT-NIR 
spectrometer

Dry Ar Dry N2 purge

Wet CO2

Wet SO2

Wet SO2 /CO2

Exposed in two temperatures: 102 	and 57

Obtain 
background

In-situ measurement

Study 
regeneration

Approach 1: Interaction of SO2 with 
Membrane
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Approach 1:  Chemical Reactions of 
CO2/SO2 with Membrane Components

• Reactions with CO2

For primary and secondary amine
CO2 + RNH2 ⇄ RNH2

+COO- (zwitterion)
RNH2

+COO- + B → RNHCOO- + BH+ (carbamate)
If sterically hindered,

RNH2
+COO- + H2O →	HCO3

- + RNH3
+ (bicarbonate)

For tertiary amine
R3N + H2O + CO2 → R3N+H + HCO3

-

• Reactions with SO2

R-NH2 + SO2 + H2O → R-NH3
+ + HSO3

- (sulfite)
32



Two sets of membrane samples

Approach 1:  SO2 Exposed Membranes 
Characterized by Infrared Spectroscopy

 Membrane 1 exposed to 0.7 ppm 
SO2 57

 Weak bands for sulfite species

 Membrane 2 exposed to 0.7 ppm 
SO2 at 102

 Strong band of adsorbed sulfite 
species
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Approach 1:  IR Spectrum of Amine at 
57oC and 102oC 

(45 ppm SO2/10% CO2)

57oC : SO2 primarily 
in adsorbed form, 
removed with N2 or 
air purge >1 hour

102oC : SO2 primarily in 
reacted form, not 
removed with N2 or air 
purge > 1hour
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• The AFM generates 
surface topography (e.g 
roughness) of 
membrane

• Roughness 
measurement
=> membrane quality 

control

Polymer Characterization with the Atomic Force 
Microscope
By U. Maver, T. Maver, Z. Peršin, M. Mozetič, A. Vesel, M. 
Gaberšček and K. Stana-Kleinschek ,Polymer Sc, Chapter 4

Approach 1:  Measuring Surface Roughness 
of PES Synthesized at Ohio State
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Sample A ( top) Sample B ( top)

Sample A (3D) Sample B ( 3D)

PES 
support

Nanozeolite coated 
PES membrane

Sample name Avg roughness

Sample A 8 nm

Sample B 28 nm

Sample name Avg roughness

Nano y coated 6 nm
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Approach 1:  Support Roughness 
Characterized by AFM



Selective zeolite layer
(continuous, 100 nm, 

Ø ~0.7 nm)

≈ ≈

≈

Polymer caulking layer
(500 nm, dense layer)

Nonwoven fabric 
backing

(~120 μm)

Polymer support
(~50 μm, Ø ~70 nm)

Polymer 
filling defects
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Approach 2:  Polymer Caulking Layer / 
Selective Zeolite Membrane / Polymer Support 

High Inorganic Performance and 
Low-Cost Polymer Processing Benefits



CO2 N2

3.3 Å 3.64 Å

Approach 2: Transport Mechanism through Zeolite

CO2

CO2

CO2

CO2

N2 N2 is BlockedSurface 
Adsorption

Surface 
Diffusion
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Precedence to Approach 2

Zeolite-Y

α-Al2O3

• Zeolite Y on alumina support
• 4-day synthesis
• GPU 328, Permenace 29 (CO2/N2)
• Synthetic protocols limit practical application
• Change to Polymer support and speed up zeolite synthesis
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Approach 2:  First Step – Polymer Support

2 µm

Growth Process takes 8 hours : Impractical

17Na2O:Al2O3:12.8SiO2:975H2O
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Approach 2:  Conventional Zeolite 
Membrane Growth vs. Time
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Poor physical adhesion and partial dissolution limit the membrane quality. 
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Approach 2: Decrease Zeolite Synthesis 
Time

Traditional zeolite synthesis requires long reaction times at high temperatures.

Nucleation
Stage

Hours - Days

Crystallization
Stage

Hours - Days

Fully Formed
Zeolite Product

100°C 100°C
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100°C 100°C
Nucleation Crystallization

Low [H2O] High [H2O]

Rapid Synthesis
•Open system 

•Control water 
concentration

•Remove H2O (nucleation)

•Re-add H2O 
(crystallization)

17Na2O:Al2O3:12.8SiO2:975H2O

17Na2O:Al2O3:12.8SiO2:564H2O

Approach 2:  Novel Zeolite Synthesis 
Approach
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Approach 2:  Rapid Synthesis of Zeolite 
Powders
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Rapid SynthesisHydrothermal Synthesis

Rapid synthetic method yields pure crystalline zeolite powder in 110min

17Na2O:1Al2O3:12.8SiO2:975H2O
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Approach 2: Zeolite Powder Formation 
Kinetics

Crystallization in 2hrs. vs. 8hrs.

17Na2O:Al2O3:12.8SiO2:975H2O

17Na2O:Al2O3:12.8SiO2:564H2O
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Approach 2:  Comparing Rapid and 
Conventional Processes

-110-100-90-80-70
δ / ppm

-110-100-90-80-70
δ / ppm

Si/Al = 1.50 ± 0.02

Si/Al = 1.48 ± 0.02

Si(OSi)4

Si(OAl)4
Si(OSi)1(OAl)3

Si(OSi)2(OAl)2

Si(OSi)3(OAl)1

1H-29Si CP-MAS NMR Rapidly grown product

Hydrothermal product

2μm

1μm

46



Approach 2: Application of Nucleated 
Gel to Membrane Growth

Crystalline zeolite layer

Polyethersulfone support

1hr hydrothermal
reflux treatment

100°C, 1atm

Dense nucleated gel layer

Polyethersulfone support

60min dehydrated gel
17Na2O:Al2O3:12.8SiO2:564H2O
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Approach 2: Characteristics of Membrane 
Grown by Rapid Process – 1 hour

48



Approach 2: Characteristics of Membrane 
Grown by Rapid Process – Tape Test

Seeded zeolite 
on PES 
support

Zeolite 
membrane on 
PES support

Before Tape test After Tape test
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Approach 2: PDMS/Zeolite/PES 
Membrane Synthesized

A.Membrane            B. PDMS              C: Top view 
caulking
layer  
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Techno-Economic Calculations 
(applicable to Approaches 1 and 2)
Performed by Gradient Technology (based on 2007$)

• Scale-up Prototype Membrane Results 
• 870 GPU and 218 Selectivity at 57oC

• $40.4/tonne CO2 – Nearly meet DOE target of $40/tonne CO2
• 57.2% Increase in cost of electricity (COE)

• 1800 GPU and 160 Selectivity at 102oC
• $34.4/tonne CO2 – Exceed DOE target of $40/tonne CO2
• 47.1% Increase in cost of electricity (COE)

• Lab-Size Membrane Results: 1100 GPU & 140 Selectivity at 57oC 
• $37.5/tonne CO2 – Exceed DOE target of $40/tonne CO2
• 52.2% Increase in COE

• If:
• CO2 Permeance = 3000 GPU and 140 CO2/N2 Selectivity

• $30.9/tonne CO2 – Exceed DOE target of $40/tonne CO2
• 44% COE increase

• Significantly Lower Cost than Amine Scrubbing 51



BP1 Milestone Status Report
Milestone Title
Description

Planned
Completion

Date

Actual
Completion

Date

Verification
Method

Comments

Task 1 09/30/12
No‐cost extension

requested
09/30/12 08/23/12 Project Manager Additional time for meeting 

BP1 target
PI change 12/31/12 12/05/12 Project Manager Change PI/Co‐PI
Task 2 01/31/13

Polymer support source 
selected

09/30/12 09/30/12 Performance data Identified PES and PSF 
supports

Cover layer composition 01/31/13 ‐‐ Performance data BP1 target met, continue 
BP2 and BP3

Protocol ceramic support >3000 
GPU

04/01/12 09/30/12 Performance data Completed; protocol 
delivered in Q3

Meso‐porous scaffold 09/30/12 09/30/12 Performance data Support blocking solved (see 
the above milestone)

Task 3 03/31/13
Membrane benchmark for 

polymer supports
03/15/13 03/15/13 Transport 

measurement
BP1 target met

Membrane benchmark for 
ceramic supports

09/30/12 09/30/12 Transport 
measurement

Ceramic supports are no 
longer pursued.

Task 4 03/01/13
Model incorporated in ASPEN 

Plus program
03/01/13 03/01/13 Model calculations Model in ASPEN Plus 

program completed
Task 5 05/01/13

Quarterly reports Q1 – Q6 
+ 30 days

Q1: 01/31/2012
Q2: 05/01/2012
Q3: 07/31/2012
Q4: 10/26/2012
Q5: 01/31/2013
Q6: 04/30/2013
Q7: 08/14/2013

Project Manager Mostly on schedule

Task 6 07/01/13
Budget Period 1 report  07/01/13 06/14/13 Project Manager On schedule 52



BP2 Milestone Status Report
Milestone Title
Description

Planned
Completion

Date

Actual
Completion

Date

Verification
Method

Comments

Task 7 08/31/14
3‐Month no‐cost extension

requested
08/31/14 05/31/14 Project Manager Additional time for 

completing BP2 tasks
Task 8 08/31/14

Improved Membrane Synthesis 08/31/14 08/01/14 Performance data
Continuous Deposition 

Procedure
08/31/14 08/01/14 Performance data

Task 9 08/31/14
Membrane Characterization 08/31/14 08/01/14 Transport 

measurement
Task 10 08/31/14

Continuous Membrane 
Machine Operational

12/31/13 12/31/13 Demonstration The machine is operational 
at OSU.

7.5' 14" prototype membrane 08/31/14 08/01/14 Performance data
Task 11 08/31/14

Prototype Membrane 
Characterization

08/31/14 08/01/14 Transport 
measurement

Task 12 08/31/14
Spiral‐Wound Membrane 

Element Rolling
08/31/14 08/01/14 Demonstration

Task 13 08/31/14
Pressure Drop Measurements 

of Membrane Elements
08/31/14 Pressure 

measurement
Task 14 08/31/14

Use and Refining of the System 
and Cost Analysis

08/31/14 Model calculations

Task 15 08/31/14
Quarterly reports Q8 – Q11 

+ 30 days
Q8: 10/28/2013
Q9: 01/27/2014
Q10: 04/27/2014
Q10: 07/18/2014

Project Manager On schedule

Task 16 10/01/14
Budget Period 2 report  10/01/14 Project Manager 53



Changes of BP2 Milestones

54

• Zeolite Membrane Growth Time Revision to 1 h
• Over the past two years, we have shortened this time from 8 h to 1 h
• Due to significant amount of time spent in fixing irreproducibility 

- Not enough time to decrease zeolite membrane growth time
• Original growth time set for 16 minutes based on minimum web 

speed of 1’/min for continuous machine provided by manufacturer 
- We have found that minimum web speed is actually 0.15’/min
- This translates to 107 min available in this machine

• Investigate strategies for shortening growth to <60 min in BP3

• Element/Module Size Revision to 1.8” dia. x 14”
• We have had to develop PES support needed for scale-up

- Due to issues encountered from PES support manufacturer
- This has taken available time and resources  

• Our PES support costs much less – membrane cost much reduced
• Due to zeolite growth time issue, limited resources to make zeolite 

nanoparticles – limited supply of nanoparticles 
- New microwave approach will alleviate this obstacle

• Modified Milestone: Fabricate 7.5’, in liu of 50’ in BP2
- 15” x 14” membrane leaf used for element rolling

• Will fabricate >50’ membrane in BP3
- Make three 2” dia. x 14” elements/modules in BP3



Partners Involved in BP3 Tasks
• Optimized Continuous Membrane Fabrication

- Continuous Membrane Fabrication Machine Available at 
OSU

- TriSep Membrane Company is Involved

• Real Flue Gas Testing
- Quick Testing at NCCC

+  Membrane module testing with real flue gas
+  For comparison with simulated flue gas results

- NCCC (Tony Wu, Frank Morton) for Testing
- AEP is Involved in EH&S and Power Plant integration
- Gradient is Involved in Modeling and Cost Calculations

• Gradient Task
- Task 24.0 – Use and Refining of System and Cost 

Analysis
55
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• Budget amounts do not change
- Not asking for more money for BP3

• Reallocating funds for proposed
technology development acceleration 

• ODOD cash match of $500,000 cost share
- Add 2.5 Ph.D. students to this project 

+  Zeolites with different pore openings as compared to Zeolite-Y 
+  Subsequent zeolite-polymer composite membranes 

- This should complement and contribute to this project 
significantly 

BP3 Budget
Budget Period Federal 

Share
Non-Federal 

Share
Project Total

3 $1,143,566 $420,293 $1,563,859



BP3 Tasks  – No Major Changes 
Task 17.0 – Project Management and Planning
Task 18.0 – Further Improved Membrane Synthesis

- Subtask 18.1 – Optimiz. of inorg. sel. layer: rapid zeolite membrane growth
- Subtask 18.2 – Optimization of inorganic / polymer membrane

Task 19.0 – Membrane Characterization – SO2 Mitigation
Task 20.0 – Optimized Prototype Membranes Fabrication

- Subtask 20.1 – Fabrication of optimized inorganic selective layer
- Subtask 20.2 – Fabrication of optimized inorganic/polymer membrane

+  At least 50 ft of 14-inch width

Task 21.0 – Optimal Prototype Membrane Characterization
Task 22.0 – Prototype Module Fabrication – 3 Modules (each 2 m2)

- Subtask 22.1: Spiral-wound module fabrication 
- Subtask 22.2: Optimized fabrication w.r.t. pressure drop & packing density

Task 23.0 – Membrane Module Testing 
- Subtask 23.1: Bench scale testing using simulated flue gas
- Subtask 23.2: Pressure drop measurements with simulated flue gas

Task 24.0 – Use and Refining of System and Cost Analysis
Task 25.0 – Quarterly Progress Reports
Task 26.0 – Final Technical Report 57



BP3 Task Schedule
Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov

Budget Period 3 1,563,859 9/1/2014 8/31/2015
Task 17: Project Management and Planning 10,753 9/1/2014 8/31/2015
Task 18: Further Improved Membrane Synthesis 262,545 9/1/2014 8/31/2015
   Subtask 18.1: Optimization of inorganic selective layer 131,272 9/1/2014 8/31/2015
   Subtask 18.2: Optimization of inorganic/polymer membrane 131,273 10/1/2014 8/31/2015
Task 19: Membrane Characterization 149,745 10/1/2014 8/31/2015
Task 20: Optimized Prototype Membrane Fabrication 300,545 10/1/2014 8/31/2015
   Subtask 20.1: Fabrication of optimized inorganic selective layer 150,272 10/1/2014 8/31/2015
   Subtask 20.2: Fabrication of optimized inorganic/polymer membrane 150,273 11/1/2014 8/31/2015
   Milestone 6: Successful fabrication of at least 50-ft prototype membrane
Task 21: Optimal Prototype Membrane Characterization 211,065 11/1/2014 8/31/2015
   Milestone 7: Prototype membrane with $40/tonne CO 2

   Milestone 8: Prototype membrane with $39/tonne CO 2

Task 22: Prototype Module Fabrication 221,894 11/1/2014 5/31/2015
   Subtask 22.1: Spiral-wound module fabrication 110,947 11/1/2014 5/31/2015
   Subtask 22.2: Optimized fabrication w.r.t. pressure drop/packing density 110,947 12/1/2014 5/31/2015
   Milestone 9: Successful fabrication of 3 modules of 2-inch dia. by 14 inches
Task 23: Membrane Module Testing 221,086 9/1/2014 8/31/2015
   Subtask 23.1: Bech scale testing with simulated flue gas 138,179 9/1/2014 2/28/2014
   Subtask 23.2: Presure drop measurements with simulated flue gas 82,907 3/1/2015 8/31/2015
   Milestone 10: Achieving acceptable pressure drop (0.05 bar)
Task 24: Use and Refining of the System and Cost Analysis 174,475 9/1/2014 8/31/2015
Task 25: Quarterly Progress Reports 5,876 11/1/2014 10/1/2015
Task 26: Final Technical Report 5,875 6/1/2015 12/1/2015

1st Quarter 2nd Quarter 3rd Quarter
Task Name

Total Cost 
of Task ($)

4th Quarter
Start Finish

▲
▲

▲

▲

▲
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Field Testing for BP3
• Prototype Membrane Module Field Testing

- NCCC with real flue gas
- Discussion with NCCC (Tony Wu and Frank Morton) in 

progress
• CO2 and SO2 will be Measured
• After Test, comparative analysis with baseline data

- Module will be measured in lab for permeance / selectivity 
- For comparison with the module without exposure

• Post Mortem Analysis
• Any Residues/Contaminants Collected will be 

Analyzed 
- Testing on treating flue gas with pretreatment

+  Filtration using 5-μm filter before membrane 
+  Based on field test data, revisit pretreatment requirements

- Designing Effective Pretreatment
- Determining O&M Requirements 59



Technology Development Roadmap

60

July 2013 8” x 8” Membrane leaf hand-rolled into element

May 2014 Continuous PES support fabrication

June 2014 Continuous zeolite nanoparticle deposition

July 2014

Continuous amine cover layer on zeolite nanoparticle 
layer

Spiral-wound element fabricated using rolling machine

“Model-T” membrane module fabricated

December 2014 Membrane module testing at NCCC

2016 – 2017 1 TPD at NCCC

2019 – 2020 20 TPD (1 MW) at NCCC



Technical and Economic Analysis

61

• Aspen Plus modeling software utilized to model 
the capture process

• PC plant has not been modeled
• Model has been integrated into a Supercritical PC 

plant (Case 11) that produces 550 MW of net power
• The capture equipment has been sized to capture 

90% of the CO2 at a purity of 95 vol% and 
compress it to 2,215 psia at 124°F

• Economic model is based on the factored cost 
estimating technique (distributive percentages)
- Recognized by American Association of Cost Engineers (AACE)

• Technical & economic analysis conducted similarly 
to the analysis completed in the NETL report 
- Cost and Performance Baseline for Fossil Energy Plants Volume 1:

Bituminous Coal and Natural Gas to Electricity, Revision 2, Nov. 2010
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• 27 different cases utilizing the Aspen Plus and 
economic model were conducted 

• Report details the results and includes stream 
tables, process flow diagrams, equipment size and 
cost information, capital cost summaries, variable 
and fixed cost summaries, and all performance and 
cost metrics

• Primary parameters investigated:
Flue gas feed pressure to the membrane-based 

CO2 capture unit
First-stage membrane permeate pressure
CO2 permeance
CO2 / N2 selectivity
H2O / CO2 selectivity

Technical & Economic Analysis (Cont’d)
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Technical & Economic Analysis
Case Parameters



Technical & Economic Analysis
Case Parameters
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Technical & Economic Analysis 
Results
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Technical & Economic Analysis 
Results
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Technical & Economic Analysis 
Results
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Technical & Economic Analysis 
Results
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Technical & Economic Analysis 
Results
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Technical & Economic Analysis 
Results
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Technical & Economic Analysis 
Results

71

• Effect of CO2 permeance
• Improved permeance reduces membrane areas and, 

hence, cost

• Effect of CO2 / N2 selectivity
• Selectivity (>140) has negligible impact on economics

• Effect of Flue Gas Pressure
• Flue gas pressure optimum approximately 1.5 – 1.6 atm 

and decreases with increasing permeance

• Effect of Permeate Pressure (Stage 1)
• Increased permeate pressure slightly improves 

economics due to reduced vacuum demand
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Technical & Economic Analysis 
Summary

72

• Technical & economic analysis has shown 
that the cost of carbon capture can be 
reduced to less than $40/tonne

• SO2 removal equipment has been included 
to reduce SO2 to less than 10 ppm

• Improved economic analysis will require 
additional equipment design and quotations



Summary
• Achieved milestones/success criteria for BP2 

- Scale-up prototype membrane results 
+ CO2 permeance = 870 GPU, CO2/N2 selectivity = 218 at 57oC

++  Capture cost = $40.4/tonne CO2 – Nearly meet DOE target of $40/tonne
+ CO2 permeance = 1800 GPU, CO2/N2 selectivity = 160 at 102oC

++  Capture cost = $34.4/tonne CO2 – Exceed DOE target of $40/tonne
- Lab-size membrane with CO2 permeance = 1100 GPU, 

CO2/N2 selectivity = ~140 at 57oC
+  Capture cost of $37.5/tonne CO2 – Exceed DOE target of $40/tonne

• Updated techno-economic analysis
• Proposed BP3 tasks

- Accelerating technology development
• Received $500K Matching funds from Ohio 

Coal Office
• Asking NETL to authorize proposed BP3 

research, budget, and schedule 73


